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Following are minutes of the Project Progress meeting held at the
Krummrich plant on Thursday, September 6, at 10:00 a.m.

1. Craft labor contracts are still unresolved. This continues to
hold up the start of the sewer construction work by Alberici.

2. Installation of the temporary fire mains continues. One tie-in
was made this week and two other tie-ins are planned for next
week.

3. The Health and Safety procedure is in preparation by D. Nelson
and K. Storms. This procedure covers the testing for
contaminated soil as well as the safety procedures required for
workers, etc., who are exposed.

4. p. Nelson advises that a storage area for contaminated soil has
been selected. Final approval of this area is in progress.

5. Alberici furnished a preliminary construction schedule on
08/31/84 covering the first 450-foot of the sewer to manhole
1-EE. Review of this schedule is in progress.

6. The two railroad tracks east of ACL cannot be out of service
for extended periods of time. As a result, temporary trestles
will probably be built to allow continuation of rail traffic
during the sewer construction work. (tracks 8E fc 8F).

Current plans indicate that ACL will be shut down for a couple
of weeks in late November. The temporary trestles need to be
installed at this time. Preparations for design work and
material purchases need to be started now to meet this timing.
Lichtenheld and Nelson.

The railroad track east of BBW (track 8C) also needs'to be
reviewed to see if rail loading can be accomplished from the
north during construction. D. Nelson.
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Limited access requirements to the south end of the*BBZ
storeroom during construction need to be reviewed. Nelson

7. The tie-in point for the yard drain on drawing C6 near manhole
2-EE needs to be reviewed. Nelson and Lichtenheld.

Weekly meetings will continue to be held at the construction trailer
at 10:00 a.m. on Thursday mornings.

^^Gordon GrutTdmann

mb

1021Z

4
* MGK 4084876

* *-

COPPE$/EH/PCB ATTCBNEY W(M PfiflRJft1 / ATTORNEY CLIENT PRIVILEGE


